

Denise Hobbs's Status Report

For the period ending September 14th, 2012

This week

Andrew Lambert

Worked 100% on features and deployment for the eCommerce project.

Ian Charlton

Finalised Detailed Test Plan for the eCommerce project and started test execution.

Roma Duggan

- Primarily worked on the HLD for Project Geronimo (80%). It's out for review now.
- Provided triage during early stages of testing for rollout of the new eCommerce site.

Next week

Andrew Lambert

- Briefing on Project Geronimo with Roma.
- Ongoing support for the eCommerce test environment.
- Working on defects for the eCommerce site.

Ian Charlton

Ongoing testing for the eCommerce.

Roma Duggan

- Targetting signoff of the Geronimo HLD.
- Brief the development team on what to expect for Geronimo.
- Continue support for the eCommerce site.

Achievements

Andrew Lambert

Delivered remaining scope of the eCommerce project and deployed to the test environment.

Ian Charlton

Received signoff on the Detailed Test Plan for the eCommerce site.

Roma Duggan

- Completed first draft the High Level Design for Project Geronimo.
- Circulated design for peer review.
- Cleared a major roadblock in testing of the eCommerce rollout.

Issues

Andrew Lambert

Stability/capacity issues in the test environment are making deploying to it more difficult than it should be.

Ian Charlton

None.

Roma Duggan

No early feedback on the HLD. I will chase on Monday.

Leave and training plans

Andrew Lambert

No leave or training planned.

Ian Charlton

None.

Roma Duggan

On leave for 2 weeks: October 8 - 19.